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City of Walla Walla ‐ Transportation Benefit District 
 
ANNUAL REPORT 
This Annual Report is prepared in accordance with the Walla Walla City Transportation Benefit District (TBD) 
requirements as provided in the City of Walla Walla Municipal Code 2.60.020(D) and RCW 36.73.160(2), “A 
district shall issue an annual report, indicating the status of transportation improvement costs, transportation 
improvement expenditures, revenues, and construction schedules, to the public and to newspapers of record 
in the district.” 
 
ANNUAL WORK PLAN 
This Annual Work Plan is prepared in accordance with the TBD as provided in RCW Chapter 36.73, in the City of 
Walla Walla Ordinance 2011‐19 and its Bylaws, and by the Interlocal Agreement between the City of Walla 
Walla and the TBD, “Develop an annual work plan and designate construction, reconstruction, street 
maintenance, and preservation projects within Walla Walla for funding.” 
 

2013 Annual Work Plan 
 
Last summer the TBD Board adopted the City’s 6‐year Transportation Improvement Plan, which showed Rose 
Street as the inaugural Transportation Benefit District project.  The rehabilitation of Rose Street will be the full 
focus of TBD construction for 2013.  In an administrative roll, the TBD will establish a six‐year plan and begin 
planning for construction of the remaining portion of Rose Street and Wilbur Avenue (between Whitman 
Street and Pleasant Street) for construction 2014.   
 
In November of 2012, the City’s Engineering Division was notified of selection for award of a $200,000 
Pavement Preservation Grant from the Washington State Transportation Improvement Board.  Even with this 
grant adding to the City’s 0.2% sales tax revenue, rehabilitating Rose Street from 2nd Avenue to Carrie Court at 
the City limits with College Place, exceeds TBD’s first year resources, and Rose Street is being undertaken as a 
multiyear project.  The desired goal for construction in 2013 is to improve Rose Street from the railroad tracks 
near 13th Avenue to Carrie Court.  This section presents significant challenges that may require the project limit 
to be reduced to match the available funding. 

• Duval Engineering is nearing completion of their pavement evaluation effort of Rose Street.  In January 
they will issue their final report identifying through a life cycle cost analysis, the most cost effective 
rehabilitation strategies. 

• Anderson Perry & Associates (AP) is currently conducting survey work.  They will soon begin taking 
Duval’s report and implementing it into plans and specifications for construction. 

• The biggest challenge for 2013 is obtaining property for the required American Disabilities Act sidewalk 
improvements at intersections (Section 35.151 of 28 CFR Part 35), in a timely manner.  This will be 
conducted by Universal Field Services, a sub consultant to AP, on an extremely aggressive timeline. 

• The current schedule shows completion of the 2013 design in April, advertisement for bid in May, 
contract award and start of construction in July and completion in October. 

• Planning for the remaining portion of Rose Street and Wilbur Avenue will begin in the summer/fall of 
2014. 



Rose Street TBD Project  ‐ Construction 2013
Project Schedule

Date Prepared/Updated:  December 19, 2012 ‐ Monte Puymon

ACTIVITY
ESTIMATED 
DURATION JUN '12 JUL '12 AUG '12 SEP '12 OCT '12 NOV '12 DEC '12 JAN '13 FEB '13 MAR '13 APR '13 MAY '13 JUN '13 JUL'13 AUG'13 SEP'13 OCT'13 NOV'13 DEC'13

Pavement Eval. ‐ Ad, Review, Selection Negotiation & Award 15 Weeks
Pavement Eval ‐ Consultant Contract 15 Weeks

TBD Advisory Committee Meeting 9/10/2012

Design Consultant Ad, Review, Selection & Award 12 Weeks

TBD Advisory Committee Meeting 10/23/2012

Right of Way Plans & Acquisition 18 Weeks

33% PS&E 6 Weeks
     Internal Review 1 Week

TBD Advisory Committee Meeting 1/11/2013

75% PS&E 5 Weeks
     Internal Review 1 Week

100% PS&E 5 Weeks
     Internal Review 1 Week

Construction Advertisement & Award 12 Weeks

Construction 12 Weeks

Ribbon Cutting & TBD Public Open House 1 Week

Project Closeout 8 Weeks

TBD Advisory Committee Project Review 1 Week

Assumptions:
Pavement Evaluation Award ‐ Council Packet prepared by August 21 for Award on September 12, 2012  (Award Changed by CM to September 26)
Design Consultant Council Packet prepared by November 27 for Award on December 19, 2013
Construction Council Packet prepared by June 14 for Award on July 10, 2013.
City of Walla Walla
Consultants
General Contractor

2012 2013



YTD 12/31/12 2012 Budget 2013 Budget 2014 Budget
Sales tax revenue $346,986.59 $293,000 $1,002,000 $1,002,000
Interest earnings 141.31          $0 $5,200 $5,200
     Revenues 347,127.90    $293,000 $1,007,200 $1,007,200

TIP contract with City 50,837.56      $293,000 $1,002,000 $1,002,000
     Expenditures 50,837.56      $293,000 $1,007,200 $1,007,200

Net Change 296,290.34    $0 $0 $0

Beginning Fund Balance -                $0
Ending Fund Balance 296,290.34    $0 $0 $0

LGIP statement balance 296,290.34    

Month 2012 Actual 2012 Budget 2013 Budget 2014 Budget
January $77,000 $77,000
February $100,000 $100,000

March $69,000 $69,000
April $72,000 $72,000
May $89,000 $89,000
June $75,000 $75,000
July $81,000 $81,000

August $101,000 $101,000
September $82,645 $50,000 $80,000 $80,000

October $88,646 $80,000 $85,000 $85,000
November $86,834 $88,000 $94,000 $94,000
December $88,862 $75,000 $79,000 $79,000

Total $346,987 $293,000 $1,002,000 $1,002,000

Summary of Sales & Use Tax by Month

City of Walla Walla Transportation Benefit District
Schedule of Revenues, Expenditures and Changes in Fund Balance

For the Period Ended December 31, 2012
(Unaudited)

City of Walla Walla Transportation Benefit District
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